ORIGINAL

START WEEKLY REPORT to EPA OSC
. 'MEC REMOVAL ACTION
Date:  |12/10-12114/2007 | ‘
GES Contract No: EP-53-07-02 |T0: 02-03-002
LOCATION: Eikton Farm Firehole Site
Ordnance Items Destroyed:
QTY ITEM ary | ITEM Qry ITEM
0 N/A 0 N/A 0 NIA
o Total Exploslves consumed during Demo Operations:
Boosters 0 . Non El Caps 0 Det Cord 0
Elsc Caps 0 ]Perforators - 0 _{Time Fuze 0
The Following Grid Operaﬁons were Conducted:
: Nesed EMM
Team # Grid # & date % Comp - MEC Digs MD Ibs | ibs Scrap| Man Hrs| Yes/No
1&2--| E3Aon12/10 25% Pending a5 | 30 50 63 Yes
182 E3C on 12110 99% 648 items 0 0 0 0 Yes.
2 E4A on 12/10 Heavy equipment, 1,280 cu ft soil moved 0 0 18 N/A
1&2 E3A on 12/11 ' 35% _Pending g | - 385 10 10 63 Yes
2 E4A on' 12111 . Heavy equipment, 1 000 cu ft soil moved -0 0 . 18  NA
1&2 |- E3Aon12/12 45% Pending I 390 2 8 63 Yes
2 E4A on 12/12 Heavy equipment, 985 cu ft soil moved 0 0 13 N/A
2 D4B on 12/12 Heavy equipment, 100 cu ft soil moved 0 0 5 N/A
1&2 D3C on 12/13 10% Pending 0 0 o 14 No-
2 E4A phase 20n 1213  100% 39 items, total 0 o 0 7 N/A
2 E3C on 12/13 _ Heavy equipment, 144 cu ft soil moved 0 0 7  N/A
1 D3C on 12/14 25% ‘ Panding 388 - 15 5 41 _ No
2 G2C on 12/14 25% __Pending 224 38 4 33 No
2 E3C on12/14 Heavy equipment, 1,152 cu ft soil rnoved 0 0 9 N/A
" Totals: , I | 1802 95 77 354
4 The Folliowings Grids have received a Quality Assurance check this week:
{Esc, 'E'4A phase2
‘ Comments: |
QAO dld not attend weekly conference call, departed site-for the day due to bad weather on 12/13 at 1000 hours, USAE
departed at 1030. On 12/14 Guardian and Reactives Management performed a hazard analysis-on approximately 75 tracer
elements, and Marlan from Tetra Tech EMI was on site for some sampling. All Hydro-Aeraﬂon activities ceased,. breakdown and
prep for shipping assoclated equipment began on 142[14, i_I}lo USAE personnel worked Saturday 12/15.
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